
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2018

ESTIMATE SUMMARY 10:31:54

CONTID: C20254         ESTIMATE NO: 0007 PROG 2005

PCN: 20254-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 144 East and West of Goodrich PERCENT TIME:

PROJECT NO: ER144A-002                    

SH 144 PERMANENT FLOOD REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,414,741.90 PARTICIPATING $ $ 38,057.54

AWARD PROJECT AMT: 5,230,572.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.68

WORK DAYS

WORK DAYS

97.96%

110,363.05

38,057.54

38,057.54

38,057.54

$

$

$

$

5,304,378.85

0.00

5,304,378.85

0.00

5,304,378.85

-78,458.59

0.00

5,225,920.26

0.00

AMOUNT DUE 5,225,920.26 38,057.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,057.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

10/27/2018

03/08/2018

04/04/2018

04/18/2018

04/30/2018
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0010 Removal of Tree 18.000

0.000

202-00010  
 

4,770.0018.000

0.00

18.000

EACH

265.00000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

13,400.002.000

0.00

2.000

EACH

6,700.00000

0020 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

863.091.000

0.00

1.000

EACH

863.09000

0025 *Removal of Asphalt Mat 24,870.000

0.000

202-00220  
 

36,310.2024,870.000

0.00

24,870.000

SY  

1.46000

0030 *Removal of Ground Sign 15.000

0.000

202-00810  
 

1,125.0015.000

0.00

15.000

EACH

75.00000

0035 *Removal of Fence 10,001.000

0.000

202-01000  
 

5,000.5010,001.000

0.00

10,001.000

LF  

0.50000

0040 *Removal of Gate 6.000

0.000

202-01035  
 

600.006.000

0.00

6.000

EACH

100.00000

0045 *Removal of Guardrail Type 3 194.000

0.000

202-01130  
 

1,552.00194.000

0.00

194.000

LF  

8.00000

0050 *Removal of End Anchorage 2.000

0.000

202-01300  
 

780.002.000

0.00

2.000

EACH

390.00000

0055 Unsuitable Material 622.000

0.000

203-00050  
 

11,395.04622.000

0.00

622.000

CY  

18.32000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 83,240.000

0.000

203-00060  
 

623,467.6083,240.000

0.00

83,240.000

CY  

7.49000

0065 Rock Fill (Special) 26,780.000

0.000

203-00510  
 

1,755,964.6026,780.000

0.00

26,780.000

CY  

65.57000

0070 Blading 11.000

0.000

203-01500  
 

1,650.0011.000

0.00

50.000

HOUR

150.00000

0075 Dozing 0.000

40.000

203-01550  
 

6,000.0040.000

6,000.00

40.000

HOUR

150.00000

0080 *Potholing 4.000

0.000

203-01597  
 

905.004.000

0.00

4.000

HOUR

226.25000

0082 Str Bkfl (Flow-Fill) 0.000

10.000

206-00065  
 

1,320.0010.000

1,320.00

20.000

CY  

132.00000

0085 Filter Material (Class B) 4,081.000

0.000

206-00520  
 

213,721.974,081.000

0.00

4,081.000

CY  

52.37000

0090 Topsoil 14,334.000

0.000

207-00205  
 

27,377.9414,334.000

0.00

14,334.000

CY  

1.91000

0095 Stockpile Topsoil 14,334.000

0.000

207-00210  
 

21,931.0214,334.000

0.00

14,334.000

CY  

1.53000

0100 Wetland Topsoil 161.000

0.000

207-00305  
 

2,004.45161.000

0.00

161.000

CY  

12.45000

0105 Stockpile Wetland Topsoil 161.000

0.000

207-00310  
 

3,356.85161.000

0.00

161.000

CY  

20.85000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Erosion Log Type 1 (12 Inch) 2,359.000

0.000

208-00002  
 

8,964.202,359.000

0.00

3,000.000

LF  

3.80000

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

2.000

EACH

600.00000

0120 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

51.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

102.00000

0135 Sweeping (Sediment Removal) 110.000

0.000

208-00106  
 

13,750.00110.000

0.00

125.000

HOUR

125.00000

0140 Erosion Control Management 22.000

3.000

208-00207  
 

10,250.0025.000

1,230.00

30.000

DAY 

410.00000

0145 Temporary Berms 16,970.000

0.000

208-00300  
 

5,939.5016,970.000

0.00

16,970.000

LF  

0.35000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

350.00000

0155 Dewatering 1.000

0.000

211-03005  
 

7,242.301.000

0.00

1.000

L S 

7,242.30000

0160 *Seeding (Native) 25.500

0.500

212-00006  
 

11,700.0026.000

225.00

30.000

ACRE

450.00000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Seeding (Wetlands) 0.200

0.100

212-00028  
 

1,125.000.300

375.00

0.400

ACRE

3,750.00000

0170 *Soil Conditioning 25.500

0.600

212-00032  
 

45,675.0026.100

1,050.00

30.000

ACRE

1,750.00000

0172 Bio Soil Amd (Hyd App) -(Pilot Prog ONLY ram ONLY) CO 
02

10,500.000

0.000

212-00702  
 

10,500.0010,500.000

0.00

10,500.000

LB  

1.00000

0175 *Mulching (Weed Free) 22.500

0.000

213-00003  
 

11,812.5022.500

0.00

22.500

ACRE

525.00000

0180 *Spray-on Mulch Blanket 3.000

0.600

213-00012  
 

9,000.003.600

1,500.00

3.600

ACRE

2,500.00000

0185 *Mulch Tackifier 4,600.000

0.000

213-00061  
 

9,200.004,600.000

0.00

4,600.000

LB  

2.00000

0190 *Soil Retention Blanket (Biodegradable Straw/Coconut) 335.000

0.000

216-00042  
 

1,072.00335.000

0.00

335.000

SY  

3.20000

0195 *Turf Reinforcement Mat (Class 3) 21,538.000

0.000

216-00303  
 

96,921.0021,538.000

0.00

21,538.000

SY  

4.50000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

75.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.00000

0207 HMA (Patching) (Asph) CO 003 14.000

0.000

403-00720  
 

4,042.5014.000

0.00

14.000

TON 

288.75000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Aggregate Base Course (Class 6) 16,725.370

0.430

304-06000  
 

355,088.7316,725.800

9.13

16,800.000

TON 

21.23000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 7,261.240

0.000

403-34741  
 

580,899.207,261.240

0.00

7,261.240

TON 

80.00000

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 3,576.400

0.000

403-34751  
 

345,659.063,576.400

0.00

3,576.400

TON 

96.65000

0225 Geotextile (Drainage) (Class 1) 83.000

0.000

420-00112  
 

918.8183.000

0.00

83.000

SY  

11.07000

0230 Riprap (12 Inch) 36.000

8.000

506-00212  
 

4,109.6044.000

747.20

44.000

CY  

93.40000

0235 Soil Riprap (6 Inch) 2,605.000

0.000

506-00406  
 

136,163.352,605.000

0.00

2,605.000

CY  

52.27000

0240 *Concrete Class B 49.400

0.000

601-01000  
 

39,520.0049.400

0.00

49.400

CY  

800.00000

0245 *Reinforcing Steel (Epoxy Coated) 3,758.000

-618.000

602-00020  
 

6,280.003,140.000

-1,236.00

3,758.000

LB  

2.00000

0250 15 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01155  
 

3,552.0032.000

0.00

32.000

LF  

111.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 152.000

0.000

603-01185  
 

8,121.36152.000

0.00

152.000

LF  

53.43000

0260 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

0.000

603-02185  
 

10,730.24128.000

0.00

128.000

LF  

83.83000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

72.000

0.000

603-02425  
 

11,777.0472.000

0.00

72.000

LF  

163.57000

0270 15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

3,179.742.000

0.00

2.000

EACH

1,589.87000

0275 18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6,862.386.000

0.00

6.000

EACH

1,143.73000

0280 53x34 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05142  
 

3,990.062.000

0.00

2.000

EACH

1,995.03000

0285 18 Inch Plastic Pipe 40.000

0.000

603-50018  
 

2,408.0040.000

0.00

40.000

LF  

60.20000

0290 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS) 163.000

0.000

606-00301  
 

5,004.10163.000

0.00

163.000

LF  

30.70000

0295 *Transition Type 3G (31 in MGS) 2.000

0.000

606-01370  
 

5,460.002.000

0.00

2.000

EACH

2,730.00000

0300 *End Anchorage (Flared) (31 in MGS) 2.000

0.000

606-02005  
 

6,150.002.000

0.00

2.000

EACH

3,075.00000

0305 *End Post 30.000

2.000

607-00005  
 

5,120.0032.000

320.00

35.000

EACH

160.00000

0310 *Corner and Line Brace Post 38.000

7.000

607-00010  
 

8,325.0045.000

1,295.00

57.000

EACH

185.00000

0315 *Fence Barbed Wire with Metal Posts 16,602.000

255.000

607-01000  
 

30,342.6016,857.000

459.00

16,857.000

LF  

1.80000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Fence (Plastic) 1,348.000

0.000

607-11525  
 

4,718.001,348.000

0.00

1,348.000

LF  

3.50000

0325 *16 Foot Gate 2.000

0.000

607-60116  
 

600.002.000

0.00

2.000

EACH

300.00000

0330 *20 Foot Gate Twin 5.000

0.000

607-60320  
 

1,875.005.000

0.00

5.000

EACH

375.00000

0335 *Curb Type 6 (Section M) 110.000

0.000

609-60011  
 

3,740.00110.000

0.00

110.000

LF  

34.00000

0340 *Delineator (Type I) 106.000

0.000

612-00001  
 

11,130.00106.000

0.00

106.000

EACH

105.00000

0345 *Delineator (Type III) 3.000

1.000

612-00003  
 

500.004.000

125.00

4.000

EACH

125.00000

0350 *Sign Panel (Class I) 2.000

0.000

614-00011  
 

54.002.000

0.00

2.000

SF  

27.00000

0355 *Sign Panel (Class II) 58.000

0.000

614-00012  
 

1,740.0058.000

0.00

58.000

SF  

30.00000

0360 *Steel Sign Support (2-Inch Round)(Post and Socket) 1.000

0.000

614-01503  
 

16.001.000

0.00

1.000

EACH

16.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

5.000

0.000

614-01573  
 

2,700.005.000

0.00

5.000

EACH

540.00000

0370 Embankment Protector Type 3 1.000

0.000

615-00030  
 

920.891.000

0.00

1.000

EACH

920.89000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

0.000

LF  

60.71000

0380 *Construction Surveying 0.890

0.110

625-00000  
 

25,351.001.000

2,788.61

1.000

L S 

25,351.00000

0385 *Mobilization 1.000

0.000

626-00000  
 

357,591.551.000

0.00

1.000

L S 

357,591.55000

0390 *Public Information Services (Tier III) 0.711

0.289

626-01103  
 

13,000.001.000

3,757.00

1.000

L S 

13,000.00000

0395 *Modified Epoxy Pavement Marking 107.000

0.000

627-00008  
 

10,486.00107.000

0.00

107.000

GAL 

98.00000

0400 *Survey Monument (Type 3) 0.000

1.000

629-01003  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0405 *Flagging 1,972.000

125.000

630-00000  
 

56,619.002,097.000

3,375.00

2,200.000

HOUR

27.00000

0410 *Traffic Control Inspection 56.000

4.000

630-00007  
 

10,500.0060.000

700.00

62.000

DAY 

175.00000

0415 *Traffic Control Management 103.000

12.000

630-00012  
 

86,250.00115.000

9,000.00

115.000

DAY 

750.00000

0420 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

2,400.004.000

240.00

4.000

EACH

600.00000

0425 *Barricade (Type 3 M-A) (Temporary) 9.000

1.000

630-80335  
 

800.0010.000

80.00

10.000

EACH

80.00000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Construction Traffic Sign (Panel Size A) 83.700

9.300

630-80341  
 

7,905.0093.000

790.50

93.000

EACH

85.00000

0435 *Construction Traffic Sign (Panel Size B) 54.900

6.100

630-80342  
 

5,795.0061.000

579.50

61.000

EACH

95.00000

0440 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

105.00000

0445 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

12,000.002.000

1,200.00

2.000

EACH

6,000.00000

0450 *Portable Message Sign Panel 8.000

0.000

630-80359  
 

1,600.008.000

0.00

8.000

DAY 

200.00000

0455 *Drum Channelizing Device 21.600

2.400

630-80360  
 

960.0024.000

96.00

24.000

EACH

40.00000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 7.200

0.800

630-80364  
 

720.008.000

72.00

8.000

EACH

90.00000

0462 Conc Barrier (Temp) 129.600

14.400

630-80370  
 

3,312.00144.000

331.20

144.000

LF  

23.00000

0465 *Traffic Cone 113.400

12.600

630-80380  
 

1,134.00126.000

113.40

126.000

EACH

9.00000

0470 *Stackable Vertical Panels 9.000

1.000

630-80393  
 

250.0010.000

25.00

10.000

EACH

25.00000

0472 Impact Atten (Temp) CO 003 0.900

0.100

630-85010  
 

1,900.001.000

190.00

1.000

EACH

1,900.00000
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PCN: 20254-BID    ESTIMATE RUN 11/02/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

500.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Asphalt Pavement Incentive 7,045.070

0.000

700-70012  
 

7,045.077,045.070

0.00

7,045.070

F A 

1.00000

0495 F/A Incentive 8,200.000

0.000

700-70014  
 

8,200.008,200.000

0.00

8,200.000

F A 

1.00000

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 17,423.650

0.000

700-70018  
 

17,423.6517,423.650

0.00

17,423.650

F A 

1.00000

0510 F/A Asphalt Cement Cost Adjustment 45,682.140

0.000

700-70019  
 

45,682.1445,682.140

0.00

45,682.140

F A 

1.00000

0515 F/A On-The-Job Trainee 1,690.000

0.000

700-70023  
 

1,690.001,690.000

0.00

1,690.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:31:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0522 Added Item (Dollar)/ ABC Over-Weight Price Reduction 0.000

-200.000

900-00006  
 

-200.00-200.000

-200.00

0.000

DOL 

1.00000

CAT 5,279,358.8338,057.545,389,721.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,270.001.000

0.00

1.000

EACH

14,270.00000

0530 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,100.001.000

0.00

1.000

EACH

9,100.00000

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

CAT 25,020.000.0025,020.00CURRENT AMT0400 $ $ $

$ 5,304,378.8338,057.54$5,414,741.90$CURRENT AMTPROJECT TOTAL


